
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:10 AM
Run date

Time

Reviewer: Jefferson, Paul 12-Nov-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 613 Date: 31-Jul-2012 Tuesday

Approved Date:

Shift Hours: 09:00 am 05:00 pm Break: 00:30 Over Time:

Const Calendar Day: 57

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast (AM) / Clear (PM)

•Hinge KW: They are placing rebar at the South Longitudinal Diaphragm and the North Longitudinal
Diaphragm. The crew is: Simon Martinez, Aden Moreno, Walter Godoy, Ociel Solano, Tano Nunez, Brian
Hargitt, and Miguel Nunez. The crane operator is Bill Alger and the oiler is John Savatini. The HSR crew
was sent home so the Carrier Beams and rods could be installed.
•The Conco guys (Tom Messner and Rafael Gomez) are removing timber templates used for placing
rebar for Hinge KW closure pour.
•Matt Holt’s crew is on site installing the Carrier Beams (#2 and #4) and the associated rods with each
beam. The whole crew is: Matt Holt, Lonny Candelaria, Matthew Cochran, Rene Esquivel, and Pablo
Ramirez.
•Discuss the MEP embeds with Bill O’Sullivan (ABF) again. Some of the material installed yesterday is
not what is needed. I took pictures and sent them to him and Bill Shedd.
•Discuss Hinge K Expansion Joint rebar drawings with Karen Wang and Mark MacDonald .
•Diary work
•Site visit to check spacing of MEP embeds at Hinge KW . I took pictures and discussed them with Bill
Shedd. I am to meet with Mohan (on the YBITS contract) tomorrow to go over installing embeds in the
bottom soffit.
•Work performed at the Mockup site for the CCO 225 Rapid Set pour was performed by: Danny Dunn
(1hr), Kevin Barber (3hrs), Daniel Martinez (3hrs), and Luis Plancarte (3hrs). They used 1 – forklift, 1 – 
Truck, and 1 – weld machine.

No overtime today, due to morning doctor appointment.

Bid Item: 001 0-rcm-EFA.225CCO-225 Rapid Set Concrete Mock up

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LUIS PLANCARTEIronworker 3.00 0.00 0.00 3.00

JNM DANIEL MARTINEZIronworker 3.00 0.00 0.00 3.00

FOR KEVIN KARBERIronworker 3.00 0.00 0.00 3.00

OTH DANIEL DUNNIronworker 1.00 0.00 0.00 1.00
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ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

3.00

002212

0.00

No

0.00 0.00

WELDER, 500-549 AMP

3.00

002009

0.00

No

0.00 0.00

FORKLIFT, HYSTER 8000 lb

3.00

002306

0.00

No

0.00 0.00

Diary: Dispute

CCO #225 Rapid Set Mockup

•Work performed at the Mockup site for the CCO 225 Rapid Set pour was performed by: Danny Dunn
(1hr), Kevin Barber (3hrs), Daniel Martinez (3hrs), and Luis Plancarte (3hrs). They used 1 – forklift, 1 – 
Truck, and 1 – weld machine.

001 0-rcm-EFA.225

Attachment

Assembling CCO 225 Mockup Assembling CCO 225 Mockup
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